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FY2018 Capital Budget Committee 

Report to Belmont 2017 Annual Town Meeting 
 

Introduction 

In the Capital Budget Committee (“CBC” or “this Committee”) Annual Town Meeting Report, 
the CBC deliberately repeats some of the material from its previous reports. This decision is 
motivated by two considerations.  First, every year brings new Town Meeting Members.  The 
Committee believes that some of them may benefit from the background provided.  Second, 
some of this Committee’s recommendations and observations are a work in progress.  Although 
each year we have more developments to report, this Committee believes that it is worthwhile to 
keep this material in the minds of Town Meeting Members.  The report contains captions to 
assist readers in finding their way through the report. 

The report touches on the following topics:   

• Who Is the CBC and What Does It Do? 

• What is the Difference between the Common Understanding of “Capital Asset” and the 
CBC Responsibility? 

• Some General Remarks 

• The Community Preservation Act and Its Interaction with the Capital Budget 

• The Town’s Roads and Sidewalks 

• Status of Large, Extraordinary Capital Projects 

• Belmont High School Building Project 

• Policy Adoptions  

• Additional Classroom Space 

• Financial Task Force Capital Budget Recommendations  

• Major Capital Projects Working Group 

• Privately Funded Capital Improvements 

• Recommendations for FY2018 Capital Budget  

• Enterprise Funds 

• Five-Year Projection of Belmont’s Capital Needs 
As discussed below, only the last three items are required by the Town’s by-laws to be reported 
to Town Meeting. The Committee believes, however, that the rest of the material is useful. 
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Who Is the CBC and What Does It Do? 

The Capital Budget Committee is established by Article 13 of the Town by-laws.  There are 
seven members: three are appointed by the Moderator for terms of three years; the other four are 
the chairman (or a member appointed by the chairman) of the Board of Selectmen, the Warrant 
Committee, the Planning Board, and the School Committee, all of whom serve at the pleasure of 
the appointing authority.  The members of the Committee who acted on the FY2018 Capital 
Budget recommendations are: 

Susan Burgess-Cox (School Committee)  
Jennifer Fallon (Warrant Committee) 
M. Patricia Brusch (Moderator appointee) 
Raffi Manjikian (Planning Board) 
Sami Baghdady (Board of Selectmen until April 4, 2017) 
Mark Paolillo (Board of Selectmen as of April 5, 2017) 
Rebecca Vose (Moderator appointee) 
Anne Marie Mahoney (Moderator appointee) 

Mrs. Mahoney serves as the Committee’s chairman and Ms. Vose serves as its secretary.  Glen 
Castro, Budget Analyst for the Town, serves as staff liaison to the Committee. Either David 
Kale, former Town Administrator, or Phyllis Marshall, Acting Town Administrator attended 
Committee meetings.  

According to Article 13 of the Town’s by-laws: 

It shall be the duty of the Committee annually to prepare a capital report showing, for 
each six years hence following a list of those public improvements and non-recurring 
major equipment needs which, in its opinion, represent the most necessary 
enhancement projects or purchases to be undertaken by the Town during each such 
year.  The report shall include the probable cost of each such improvement or 
purchase and the Committee’s recommendations as to the method of financing them. 

This spring the Committee has devoted its time to review and analyze the FY2018 capital 
requests from town departments and the schools.  The Committee also received and discussed 
updates on major capital projects which this year included the high school, incinerator site, and 
library along with the efforts to address the police and DPW facilities. 

While the CBC has long identified the above major projects as needing to be addressed, in 2015 
the Financial Task Force sub-group on Capital Projects examined all outstanding capital needs in 
the Town with a goal of providing a comprehensive plan to deal with them. The efforts of the 
FTF built on the 2013 work of the CBC to develop criteria for assessing and prioritizing all the 
Town’s potential capital projects, including the Concord Avenue campus and its component 
parts.  Further, the Facilities Manager hired in calendar 2013 presented a refined and coordinated 
set of capital requests. The most significant development in prioritizing capital projects is the 
Massachusetts School Building Authority’s 2016 decision to move forward with plans to 
renovate or rebuild Belmont High School. (More detail on these developments is presented 
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below.) Further action on the major capital projects is discussed in the section Major Capital 
Projects Working Group. 

In an effort to streamline the Capital Budget process, the Committee requested that a preliminary 
or draft capital budget be formulated through the Town Administrator and then presented to the 
Capital Budget Committee in the same manner as the current operating budget is formulated 
each year by the Town Administrator and presented to the Board of Selectmen and then to the 
Warrant Committee.  Items recommended by the School Department, are discussed by the 
financial sub-committee but not reviewed by the School Committee before coming to the Capital 
Budget Committee.  Their requests, like the other facilities requests, come to the CBC through 
the Director of Facilities.  Requests that are funded by the Town’s enterprise funds are submitted 
directly to the Committee for recommendations to Town Meeting.  

In preparing to recommend an annual Capital Budget, the Committee collects requests from 
Town departments (including the School Department) for capital expenditures to be made from 
enterprise funds, from state reimbursements, and from general tax.  With respect to items to be 
paid from general tax, the Board of Selectmen proposes to the Warrant Committee and the 
Capital Budget Committee an amount to be spent in the Capital Budget. (The override vote in 
April 2015, which approved additional funding for the capital budget in FY16 and FY17, will be 
discussed in greater detail below.) After receiving requests from Town departments and [a] 
proposed general tax budget allocation[s] from the Board of Selectmen, the Committee, at its 
meetings, interviews representatives from those departments that have made requests.  This year, 
however, was different from the last several years. The former Town Administrator presented the 
Capital Budget Committee, rather late in the budget season, with a list of requests that had 
already been vetted and balanced against the amount of available funds.  This left the Committee 
with questions about items that may have been requested by department heads but did not appear 
on the list as well as items that may have been inappropriately pushed to the out years.   
Nonetheless, the individual members of this Committee reviewed copies of the departmental 
requests and developed individual questions regarding those requests.  Those individual 
questions were then pooled and submitted to the departments in writing.  Some of our discussion 
with department heads this year centered on what did not appear on the list and what they 
anticipated would appear in future years.   

After interviewing department representatives,1 the Capital Budget Committee proceeds to 
assemble a recommended budget for the next fiscal year.  The Committee considers each item 
that has been requested and votes whether that item should be included in its recommended 
budget.  The item is included if it receives a majority vote; unanimity is not required. The 
requests for capital funds from various departments are, at the request of the Committee, 
presented by each department in a priority order.  This is particularly helpful when the 
Committee is confronted with requests that are technical and have implications only for the 
department making the request.  When, however, the request is less technical and/or has 
implications for others outside the department making the request, the Committee often exercises 
its own sense of priority. 

                                                
1 In some instances department heads withdraw, add or adjust specific requests as a result of new information that 
becomes available after budgets have been submitted and sometimes as a result of the interview process itself.  This 
happened in a few instances for FY2018. 
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With the hiring of a new facilities manager, all building related requests for the entire town and 
school buildings, and beginning last year the library, have been combined. This year the 
Facilities Department requested items for Town /School Security Upgrades (Year 4), Chenery 
univent work, refurbishing the Chenery gym floor, and an HVAC van (more on this item below). 
Library requests are also described below. 

What Is the Difference between the Common Understanding of “Capital Asset” and the 
CBC Responsibility? 

The definition of capital expenditure for which the Committee is responsible is not the common 
understanding of a capital asset – it is a narrower concept.  The common understanding of a 
capital asset is some asset that can be used and enjoyed for an extended period of time, often 
taken as more than one year, or that can be used to produce another product.  It is often thought 
of as anything that is not for immediate consumption.  This is not the definition with which this 
Committee works. 

Note the key words in the by-law responsibility quoted previously – “public improvements and 
non-recurring major equipment needs.”  An example of the differences between the two concepts 
that is very relevant to the Town’s budgeting process is police cruisers.  In common 
understanding, an automobile is a capital item but a police cruiser is a “recurring” item.  (The 
average front-line cruiser is driven 25,000-30,000 miles in its first year.  Cruisers must be 
replaced on a regular cycle.)  In the view of the Committee, replacement of police cruisers 
belongs in the regular operating budget.  As mentioned below, there are other items that should 
be considered part of the operating budget that have a tendency to find their way into the capital 
budget process. 

In an effort to draw a “bright line” between what it would consider and not, more than twenty-
five years ago a previous Capital Budget Committee established a $10,000-per-item requirement 
for requests addressed to it.  In 1985, it was the intent of the then Capital Budget Committee to 
raise that amount to $12,500 but that did not happen.   

Although the existing criteria for inclusion in the Town’s Capital Budget could be considered 
very outdated, the CBC’s review of the criteria recently produced no significant changes.  The 
CBC communicates with the Town departments on a regular basis about what it expects to see in 
capital requests and what it will not entertain.  The Committee ultimately decided that there were 
no comprehensive criteria that could adequately define what departments should consider capital 
requests and decided to leave the loose criteria of $10,000 minimum and at least ten years of 
useful life, with the exception of technology.  The Committee also recommended that the Town 
should consider establishing a technology fund for computer and other technological purchases.  
In addition to dealing with technology, the Committee will also explore a recommendation to the 
Town Administrator on handling the facility manager’s requests so that requested items qualify 
as capital.  Finally, after reviewing requests for pavement work in parking lots and driveways, 
the CBC wonders if all pavement requests should go through the DPW. 

Meanwhile, increasing pressure on the Town’s operating budget resulted in the virtual 
elimination of a line item (“Capital Outlay”) in departmental budgets under which the small or 
recurring capital items had been purchased.  (This line item has now been restored, but for 
FY2018 the limited funds available do not militate in favor of adequate funding of many requests 
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under this category.)  An even more insidious thing began to happen.  Maintenance was not 
pursued.  As noted below, the inevitable result of wear, tear, and simple weathering plus 
maintenance neglect is the seeming transmutation of a current expense item (maintenance) into a 
seeming capital expenditure (starting all over again).  The current dismaying condition of the 
Town’s streets, some of which have deteriorated so badly that they cannot be repaired but must 
be rebuilt – literally from the ground up – resulted (unsuccessfully, as noted below) in a targeted, 
separate funding proposal. 

Confronted by increasing pressure from smaller or recurring requests, previous Capital Budget 
Committees, loathe to see necessary expenditures unmet, tried to accommodate small items and 
recurring items within previous Capital Budgets – often by turning a blind eye to the practice of 
aggregating separate items in order to meet the $10,000 threshold.  As noted below, the current 
Capital Budget Committee is making a vigorous effort to confine the Capital Budget to items 
that are truly “public improvements and non-recurring major equipment needs.”  As also noted 
below, however, members of the Committee do not feel that small capital items and recurring 
capital items are inappropriate expenditures for the Town; indeed, members of the Committee 
feel that the smaller capital expenditures, recurring expenditures, and maintenance of capital 
assets are very important and should be funded annually under their own explicit headings in 
each department’s operating budget.  The members of the Committee feel, however, that the 
Capital Budget should be available to meet the needs of the Town that are truly “public 
improvements and non-recurring major equipment.” If at the end of the review process there is a 
small amount of money remaining in the capital budget allocation, the Committee has 
recommended funding maintenance or repairs that should have been included in the regular 
operating budgets of certain departments when those repairs relate to health and safety issues, 
e.g., abatement and replacement at the Library of cracked and chipped stairwell tiles that contain 
asbestos or the leaking gutters that cause ice to form on walking paths around the library.  The 
Committee is recommending both repairs in the FY18 capital budget. 

Some General Remarks 

There are some general topics, which the Committee wishes to emphasize to the Town Meeting.  
They are an envelope study and a coordinated approach.   

In 1994, the Town commissioned a study of the roofs of major municipally owned buildings and 
embarked on a program to ensure that its buildings are weather tight above.  (The roof program 
is further discussed below.) More recently, the School Department completed an envelope study 
of its buildings with the same objective. 2  (An envelope study is a study of the material enclosing 
the interior of a building, exterior walls, windows, doors and roof.  These items enclose a 
building and are referred to as the building envelope.)  The approach with respect to the non-
School-Department assets of the Town is somewhat different.  The facility audit has addressed 
this. 

                                                
2 The total estimate for work identified by the School Department envelope study was $6.8 million, originally to be 
phased over five years.  Many of the needs identified by the study might be classified for the operating budget rather 
than for the allocation to this Committee under the criteria discussed earlier in this report.  Nevertheless, the figure 
indicates the magnitude of the task faced by the Town to protect its investment in capital assets.  Much of this work 
has been completed. It is hoped that the entire project will wrap up over the next few fiscal years. 
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These studies form the basis of the extraordinary, large capital projects discussed below or for 
individual current capital budget requests. 

The Committee applauds the Town for taking steps toward a coordinated approach to its capital 
needs and budgeting for those capital needs.  Five years ago the School Committee and the 
Board of Selectmen entered into an agreement to create a single department that will deal with 
building and grounds maintenance and needs.  At the time, the Library Trustees were not 
signatories to this agreement, however, they benefitted from input on their capital requests from 
the new director. The Library Trustees recently finalized an agreement to become part of the 
consolidated facilities department.  In the fall of 2013 the Town hired a director for this 
consolidated facilities department. In FY13, in anticipation of the initial work that will be done 
by this department, the building managers of the Town and the School Department 
recommended a facility audit of all buildings that have not been renovated in the last twelve (12) 
years in order to assess their status and to enable this new department head to begin to prioritize 
projects. The amount appropriated was $175,000. The completed audit continues to inform the 
capital requests for facilities for FY18.  The Committee will work with the BOS to ensure that 
the Facilities Department is adequately funded in the operating budget to handle routine 
maintenance. 

Issues of coordination include acquisition and reuse of replaced equipment.  A spirit of 
cooperation has developed among the departments who now make an effort to offer “hand-me-
down” vehicles and equipment to other departments.  In the past, this Committee noted examples 
of this spirit involving vehicles and emergency generators.  This year the Fire Department will 
replace Squad 1 with a refurbished truck from the DPW.  Issues also arise regarding programs 
that have application to more than one Town operation.  Recent examples include the proposals 
for building security, police and fire radio system, and a “reverse 911.” 

Community Preservation Act and Its Interplay with the Capital Budget 

As has been reported previously herein, the Capital Budget Committee has long supported 
additional funding to address the Town’s capital budget needs. One relatively new source of 
funding for certain types of capital projects is the Community Preservation Act (CPA) adopted 
by the Town in 2011 after voters accepted the act in November 2010.  Fiscal 2014 was the first 
year of funding of projects under the CPA.  Eligible projects must fall into the categories of 
affordable housing, recreation/open space, and historic preservation. This Committee is again 
pleased to see the range of projects proposed by the CPA Committee for funding.  Some, if not 
most, of these projects would not meet the criteria for funding in the capital budget, not because 
they lack merit but because the Town has long stopped supporting certain types of projects for 
lack of money.  Further, the projects on which CPA money can be spent, though very worthy, for 
the most part may not be considered central to the core functions of town government. This year 
the CPA projects include funds to rebuild the Grove Street tennis courts, plan an accessible 
walking path around Grove Street playground, rebuild Pequossette playground and mitigate 
drainage there. These would most certainly be CBC requests were it not funded by the CPA.  
CPA funds may not always lessen the burden on the Town’s capital budget but will support 
worthy projects that enhance the quality of life in Belmont and preserve valuable public assets 
that would otherwise suffer neglect.  It should also be noted that the Committee, which oversees 
these CPA projects requests that project sponsors, where applicable, engage in private 
fundraising to defray the cost of their project. 
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The Town’s Roads and Sidewalks 

Although the maintenance (including rebuilding, if needed) of the network of streets in Town is 
(or should be) a recurring item, the funds for providing the Town with its streets have 
traditionally been included in the Capital Budget.  As this Committee has observed previously, 
since much of the work on the Town’s streets must be planned and contracted for in advance and 
actually accomplished in warm weather over more than one fiscal year, the pavement 
management program of the Town would greatly benefit from a stable and predictable budgeting 
atmosphere.  An adequate pavement management program could easily use the Town’s entire 
Capital Budget, but this Committee believes that some of the funds available to the Capital 
Budget should be available for the Town’s many other capital needs.  In an effort to address as 
many needs as feasible, this Committee regularly recommends about half its annual allocation 
(an amount based on the 2001 override) plus the targeted state aid (“Chapter 90”) to roads, and 
the remainder to other capital requests. In order to make the available road funds as effective as 
possible, the Selectmen have instructed the Department of Community Development to expend 
funds only on the travel surface, omitting almost all curb and sidewalk work. In 2014 the 
Committee was able to use $200,000 in one-time funds for sidewalks and in 2015, the override 
vote included $200,000 for sidewalk repair.  In the FY18 budget, that sidewalk figure has grown 
to $210,000.  (The Department includes curbs and handicap accessible sidewalks at intersections.  
The Trapelo Road/Belmont Street corridor included both sidewalks and curbs because that is a 
state – and state-funded – project.) Sidewalk and curb construction to enhance safety around 
schools has traditionally been funded.  This year that includes safety improvements at the 
Burbank School. 

The Committee included extensive discussions of the Town’s streets and efforts to maintain 
them in its 2009 and 2010 reports to the Annual Town Meeting. The reader is referred to those 
reports for more detailed information. 

Status of Large, Extraordinary Capital Projects 

Here is a summary of some of the large capital projects the Town is pursuing or faces – projects 
that cannot be undertaken within this Committee’s annual allocations from general tax.  This 
information will give the reader background on these projects.  Some of these projects are now 
being addressed under a small subcommittee of the Capital Budget Committee – Major Capital 
Projects Working Group. 

High School 

In January 2016 Belmont High School was invited to enter into the building process with the 
Massachusetts School Building Authority (MSBA).  The Moderator appointed a Building 
Committee and work began to collaborate with MSBA on proceeding with a building project. 
 
At this point the building committee is in the Feasibility Study phase of the process with the first 
steps being the hiring of an Owner's Project Manager and an architect.  The project manager was 
chosen by Belmont and approved by MSBA.  The firm is Daedalus Projects, Inc., and is the firm 
that assisted with project management on Chenery Middle School in 1996-97. 
 
The building committee is now in the process of hiring an architect, that process should be 
complete in early July.  Once that is done the Building Committee, School Department, Owner's 
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Project Manager and Architect will all work with the MSBA to explore what grade configuration 
for BHS will be best for the education of Belmont's students.  Heavy public input on this has 
already begun and will continue throughout the fall.  A decision on the grade configuration along 
with an educational program is expected in late spring and will need to be approved by the 
MSBA before the building committee can move ahead with a Schematic Design for the preferred 
option.  After that, and approval of MSBA, the Building Committee will request that the Board 
of Selectmen place a Debt Exclusion question on a town wide ballot.  The most likely timeline 
for this is early 2019, but circumstances may change that time frame. 
 

Memorial Library Building 

The Feasibility Study for the library took place this past year.  Johnson Roberts Associates was 
chosen as the designer and the library trustees formed a Feasibility Study Committee.  Several 
very well attended meetings were held to obtain public input, which was then incorporated into 
the study. 
 
As requested, 3 options were fully explored: 1) renovation of the existing building, 2) renovation 
of the building with one or more additions, and 3) a new building on the current site.   The 
architect explored the pros and cons of all three scenarios and presented a few design concepts 
for each situation.  In the end it was determined that the most efficient and cost effective solution 
would be for a new building. 
 
Renovation without addition did not even meet the program needs of the library, given that the 
renovated building must meet ADA and building codes.  A completely new roof structure is 
essential in any case given current day load requirements.  Renovation with additions would 
meet programmatic needs, but would result in a much larger building due to the necessity of 
keeping current structural elements in place to meet seismic code requirements.  A new building 
would be close to the same cost as a building with additions, but would be smaller and would 
provide for more logical use of the building. 
 
The cost of the new building would be around $23M, which does not include the costs of 
relocation of the current staff and materials during construction.  It is very difficult at this time to 
estimate relocation costs until it is known when the construction would take place and what 
might alternative locations be available, both within Belmont and with collaboration with 
neighboring towns. 
 
The Capital Budget Committee will now use this information as the Major Capital Projects 
Working Group Prepares a report for the town with ideas on the solutions for and timing of the 
remaining capital projects in the town (Belmont High School, Police Station, DPW Facility, 
Library, Incinerator Site) along with funding ideas.  It is anticipated that the library will rely on a 
heavy component of fundraising to help to fund this project. 
 

Police Station 
In 2007-2008, a feasibility study was done of the Police Station currently located on Concord 
Avenue across from the Town Hall. The study explored a renovated facility on the current site 
and also explored a new facility located at either the current site or at the site of the Belmont 



   
 

 10 

Public Library.  For many reasons the best location was deemed to be at the existing library site. 
However, that site now will be needed for a new or renovated library; therefore it will not be 
available for a Police Station.   Also, the construction of a new Electric Light Substation will 
make that area currently next to the Police Station available space for another project, something 
that was not contemplated in the previous study (the rest of the Building further away from the 
Station was explored but not the substation part).   The Feasibility Study for the Police Station 
was updated in February 2016.  This update includes the recommendation for a 30,000 gross 
square foot facility that could best be located at the incinerator site on Concord Avenue.  The 
study concludes that “the total cost of developing the Police Station portion of the Incinerator 
Site is $18,400,000.”  Please see the section on Major Capital Projects Working Group for 
current work on the future of the Police Station. 

Department of Public Works Facility 

In 2006, a study was done of the needs of the DPW, which includes many departments, among 
them Cemetery, Water, Parks and Recreation, and Highway.  The estimated cost of consolidating 
and replacing the buildings on site at the Town yard was nearly $20M (in 2006 dollars).  This 
estimate was updated as part of the facilities audit and is now $28M.  Please see the section on 
Major Capital Projects Working Group for current work on the future of the DPW. 

Other Projects 

There are other, less-well-defined projects that have received some consideration by this or other 
committees of the Town.  They include the White field house and the Viglirolo skating rink as 
well as the future use of the incinerator site once it is capped.  (In 2015 a group of ice hockey 
supporters began discussions with School administrators, the School Committee and the BOS 
about a private/public partnership to construct a new rink.  The prospect of a new or renovated 
high school building has put those discussions on hold.) Also on the horizon are some updating 
needs at schools that have not been renovated in the past 20 years.  These include the Daniel 
Butler School (renovated in 1979-80), and the Winn Brook and Burbank Schools (renovated in 
1987-89).  A study to explore the needs for these facilities is among the items covered in the 
facilities audit.  Finally, future plans for a Community Path and affordable housing should also 
be part of the Town’s capital project planning. 

Policy Adoptions  

Policies Related to Debt Service and Funding of Multi-Year Projects 
In 2013, at the urging of the Town Treasurer the Committee developed and adopted a policy on 
the amount of the Town’s Capital Budget that will be spent on debt service. As the Town uses 
debt or lease/purchase arrangements to acquire large capital items, such a policy satisfies 
municipal bond rating agencies (e.g., Moody’s) of the fiscal soundness of the Town’s assumption 
of debt obligations. 

This policy is as follows: 

The Capital Projects Discretionary budget will set aside not more than 33% for 
debt service/lease purchase payments. The request must be greater than $100,000 
with a useful life of 10 years.  The Treasurer will provide annually and update the 
Capital Budget Committee with an amortization schedule of payments. The 
Capital Budget Committee will review this policy annually by February 1 and 
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forward to the BOS, Warrant Committee, Town Accountant, and Treasurer an 
update on the review. 

The Committee has endorsed a policy with respect to multi-year capital projects that it will not 
recommend funding the next year of such projects until substantial progress has been made. 

Additional Classroom Space 
 
In response to continuing growth in enrollments at all levels of the school system, 
Superintendent Phelan formed a Space Study Task Force in the fall of 2015 to advise the School 
Committee of possible solutions to the burgeoning numbers.  This committee (details found in 
the School Committee Report to Town Meeting) included the chairman of the Capital Budget 
Committee since expenditures to address growing enrollments would likely come from the 
Capital Budget.  The Space Task Force met frequently throughout the fall and in January 2016, 
concurrent with the announcement of state funding of the Belmont High School project, agreed 
on several recommendations.    
 
For the 2016-17 school year (FY17) six modular classrooms with necessary bathroom and 
administrative space were purchased and installed on the tennis courts at the Chenery Middle 
School.  These classrooms will likely remain in place for up to ten years.  The cost for purchase, 
set up, and furnishing these modular classrooms was $1.4 million.  Because this single 
expenditure would take more than the amount of money allocated to the CBC for discretionary 
spending in FY17 the Board of Selectmen and Capital Budget Committee agreed to recommend 
to Town Meeting that the full amount be taken from free cash.  Town Meeting voted approval of 
this use of free cash last June. 
 
Additional classroom space was required at the high school and the Burbank for the 2016-17 
school year.  Three classrooms were created in modulars already set up behind the high school. 
The modulars were left over from prior school building projects.  Two spaces at the Burbank 
were outfitted as classrooms.   
 
The Space Study Task Force continued to meet throughout 2016 and 2017 to plan the next step 
in addressing the continuing growth in enrollments at all levels.  Symmes, Mani, McKee 
Associates was contracted to analyze the needs and spaces at the elementary schools to 
determine which schools could accept modular classrooms and how they might be configured.  
The Task Force supports a plan to add four modular classrooms to the Burbank or Butler School 
for the fall of 2018.  Additional parking, bus and car drop-off renovations will be required and 
could become a Capital request.  A Special Town Meeting in the fall, 2017, will determine how 
to fund this project. 
 
The CBC includes this somewhat lengthy explanation of plans for additional system wide 
classroom space because we believe, in consultation with Superintendent Phelan, that if 
enrollments continue to grow, rather than peek, more classrooms will be needed in the not too 
distant future. The CBC anticipates that these future requests to fund modulars and/or to outfit 
additional classrooms may become more and more difficult to include in our limited budget 
allocation.   
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Financial Task Force Capital Budget Recommendations 

In the late fall of 2013, the Board of Selectmen formed a Financial Task Force with broad 
representation from elected and appointed committees and boards as well as citizens with 
financial expertise.  The purpose of the task force was “to develop a multi-year Financial and 
Capital Investment Plan; to critically review various programmatic topics for both Town and 
School Departments; to understand current and future expenditure and revenue issues to support 
quality municipal and educational services and capital improvements.”  The FTF and the various 
sub-groups met monthly through January 2015 - culminating in the Selectmen’s decision in 
February 2015 to place a $4.5 million override on the annual Town election ballot in April, 
which passed.  

For FY17 the CBC received an additional $120,000, which was used in combination with the 
FY16 $120,000 to provide a combined borrowing capability of $1.0 million to replace the 
Belmont High School fire alarm system in the summer of 2016.  The additional yearly infusion 
of $200,000 for sidewalks and $300,000 for roads, plus 2.5% each year, is reflected in this year’s 
budget.   

The Capital Projects sub-group of the FTF focused on forming a plan for monitoring, 
prioritizing, addressing and funding all outstanding capital projects. (See FTF report to 2015 
Annual Town Meeting for further details.)  The plan recognized that major Capital projects such 
as the Wellington School, Harris Track and Field, Belmont Center Reconstruction, the Belmont 
Municipal Light Department Substation, and Underwood Pool either have been completed in the 
past few years or were currently under construction.  This leaves Belmont High School, the 
Library, the Police Station, the DPW facility, the incinerator site and the skating rink/White Field 
House to be addressed.  (See FTF report for detail.)  Based on the criteria of need, certain site, 
updated plan, and current cost estimate the sub-group recommended that the remaining projects 
be done in the following priority order: Belmont High School, incinerator site, DPW, Library 
and Police Station.   

In January 2016, the Massachusetts School Building Authority accepted Belmont’s application 
for funding renovation/construction of Belmont High School.  Additionally, the Board of Library 
Trustees, in light of the BHS project’s going forward, have agreed to skip the next Massachusetts 
Board of Library Commissioners grant round for construction/renovation of the Belmont Public 
Library.  See the sections below for detail on the future of the library. Private donors are 
currently exploring the funding of skating rink and field house replacement. This leaves the 
DPW facility and the Police Station unaddressed. 

Finally, the CBC continues to request a predictable annual allocation of $3.0 million for capital 
requests from the department heads.   

Major Capital Projects Working Group (MCPWG) 

Belmont has diligently addressed numerous of the capital projects identified in 2000 as being in 
need of repair, renovation or replacement.  In 2017 four major projects remain – Belmont High 
School, the DPW facility, the Police Station and the Library.  Lesser projects such as the 
incinerator site and the rink/field house are also still outstanding.   
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Since 2012 the Capital Budget Committee and later the Capital Projects sub-group of the 
Financial Task Force have offered tools and analysis for prioritizing these projects.  However, to 
date, a comprehensive plan to make them a reality has not been adopted.  The magnitude of the 
high school project and the lack of a suitable site for the police station have been stumbling 
blocks as has a decision on the location of a library.   
 
In January of 2016 the Belmont High School project received approval for funding from the 
MSBA.  This automatically made the high school the first of these big four projects to go 
forward.  Also, in 2016 the Board of Library Trustees partnered with the Capital Budget 
Committee to do a feasibility study for a future library at its present location.  That study is 
complete and recommends a new building on the existing site.  Understandably, the Trustees are 
anxious to move forward with this project. 
 
The Police Station and DPW are left without a constituency to advocate for them and no clear 
path forward.  In the opinion of many people on the CBC, WC, and BOS those two facilities are 
in worse shape and more immediate need than either the library or the high school.  Our town 
employees work in the police and DPW facilities under deplorable conditions, which must be 
addressed in the very near future.  Also, the incinerator site needs to be capped and then can 
become a site for numerous potential Town uses.  What is the path forward? 
 
Three members of the Capital Budget Committee:  Mark Paolillo from the BOS, Pat Brusch from 
the Permanent Building Committee and Anne Marie Mahoney, from the CBC began to meet 
informally in the summer and fall to form the path forward.  By January it was clear that this 
small subgroup of the CBC needed the expertise of the Town Administrator as well as the Town 
Treasurer along with two members of the Warrant Committee – Roy Epstein and Jennifer Fallon.  
This group has been taking tours of the four facilities and meeting with the incinerator site 
consultants to gather information on conditions, uses and future needs of these facilities.  
Consequently, this sub-group requested the BOS to name them as an official Town committee, 
which they did in February 2017. 
 
The charge to the WCPWG is: 
 
To analyze these capital projects which still need to be addressed – Belmont High School, 
Library, DPW, Police Station, incinerator site –in order to define a sound plan for building, 
sequencing and possible financing which will lead to a successful and timely completion of these 
projects.  The MCPWG will develop recommendations in concert with the Belmont High School 
Building Project process.  It is understood that the BHS project process is underway under the 
direction of the Belmont High School Building Committee (BHSBC).  The BHSBC is required 
to adhere to Massachusetts School Building Authority (MSBA) timelines.  
 
Members of the MCPWG appointed by the Board of Selectmen: 
 Mark Paolillo   Board of Selectmen 
 Anne Marie Mahoney  Chairwoman, Capital Budget Committee 

M. Patricia Brusch  Chairwoman, Permanent Building Committee;  
Member, CBC and BHS Building Committee 

 Roy Epstein   Chairman, Warrant Committee 
 Jennifer Fallon  Member, WC and CBC, and Library Feasibility Study 
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 Phyllis Marshall  Interim Town Administrator 
 Floyd Carman   Town Treasurer 
 

The Working Group has been meeting on an aggressive schedule to form both short and long 
term solutions to the needs of the DPW and Police Station in particular.  It is the goal of the 
MCPWG to give an interim report to the Town Meeting at the June, financial session and to give 
a final report, with recommendations, to a Special Town Meeting in the Fall, 2017. 

Privately Funded Capital Improvements 

Each year “private” groups such as the Soccer Association, Little League and Parents of … 
groups provide much needed improvements and upgrades to our fields and recreational facilities.  
Without their generous support in donating irrigation systems for Winn Brook field sprucing up 
the White Field House, and raising funds to replace playground equipment at the Winn Brook 
and Butler as examples, this much needed work would fall to the Capital Budget or become a 
request for CPA funds.  In summer 2015 private donations funded the replacement of the varsity 
basketball court floor at the high school. Recently, a group of ice hockey supporters expressed 
interest in a private/public partnership to replace the Viglirolo Rink; as the high school project 
proceeds and the plans for that campus become clear, we eagerly await such a partnership’s 
becoming reality.  

Last year the Capital Budget Committee worked with donors to form a creative solution to 
funding the Press Box at the Harris Field.  This final piece of the original 2001 renovation of the 
field was finally approved for construction.  Because the Capital Budget does not have $240,000 
to fund the Press Box the following cumulative funding solution was offered:  $40,000 
remaining from the 2001 Harris Field Building Committee; $125,000 of unused Capital money 
from the 2014 Harris Field replacement project; $75,000 pledged by the Belmont Boosters and 
other donors.  This project should be in place by the 2017 football season.  

The community spirit shown in each of these partnerships is much appreciated by the department 
heads and the Committee and should be recognized by the citizens of the Town.   

Recommendations for FY2018 Capital Budget 

For FY2018, the Committee received requests for $3.2 million in capital expenditures.  This does 
not include requests that will be covered in separate Warrant articles for water and sewer 
equipment and projects funded by enterprise funds, which are generated from user fees.  Nor 
does it include Chapter 90 funds.  The total available funding for the Capital Budget for FY2018 
is the same amount.  The funds for discretionary spending are $1,366,600; Pavement 
Management funds are $1.64 million as a result of the 2001 and 2015 overrides; Chapter 90 
money is estimated to be $535,089 for a total Pavement Management budget of $2.17 million; 
sidewalk repair is $210,000 In contrast, for FY2017, the Committee initially received requests 
for more than $6.2 million dollars in capital expenditures and had roughly $1.4 million in 
discretionary funds to meet those needs.  

Traditionally, the amount requested for projects that this Committee believes are appropriate and 
important is far less than the available funds.  Because we were presented with a balanced budget 
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and little true understanding of what the department heads requested or need immediately verses 
in the future, we cannot quantify what our deficit is for FY2018.   

Overall, the CBC is usually presented with a large amount of requests and limited funds with 
which to address only the most pressing requests each year.  As reported to past Town Meetings, 
the Committee believes that the Town’s allocation to the Capital Budget each year should be at 
least $3.0 million (exclusive of money devoted to roads) and that that amount should increase 
each year by the same 2½% allowed to other aspects of the Town’s general tax budget.  One 
positive aspect of capital funding is that both the 2001 and the 2015 overrides, plus the 2½% 
annual growth has boosted the Pavement Management Program to close to the maximum level 
that the departments can manage in a construction season.  While our roads and sidewalks are 
still in desperate condition in many areas of town, we are spending all we can reasonably spend 
in a season without tying the town up in road closure knots. However, a study of the five-year 
chart at the end of this report indicates that, even with an increased allocation for the Capital 
Budget, some years will present a challenge.  Without increased allocations, further creative 
financing is inevitable.  In addition, the Committee has gone on record as strongly supporting the 
efforts of the Warrant Committee to establish a system whereby the condition of the Town’s 
large capital assets can be assessed, indexed, and tracked from year to year. 

Article 15 in the warrant will contain the Committee’s FY2018 recommendations. In addition to 
the annual Capital allocation, this Committee routinely recommends reallocation of funds 
previously appropriated for capital projects that are now complete.  

PUBLIC SAFETY  
Police Network Switches: This replaces existing hardware that is beyond its useful life and 
that form the backbone of the in-house network connecting all the Department’s 
computerized resources. 

Police Net Clock System: The manufacturer no longer supports the existing system.  The Net 
Clock synchronizes all times to GPS for the Department’s computer network, radio system 
and fire box receiving system. 
 Fire Staff vehicles #1 and #2: These are used by the Chief and Assistant Chief and both are 
11 years old.  They are used for 10 years and then passed along to the Fire Prevention 
Division. These are not hybrid vehicles due to the higher expense of such vehicles. 

Fire Squad 1 Replacement: This vehicle is 18 years old and its replacement is a used DPW 
truck that is being replaced with a new purchase. The Fire Department uses this vehicle to 
snow plow around its two buildings. The cost is to refurbish the used DPW vehicle for use as 
a snowplow.  This refurbished vehicle should last another five to eight years. 

Fire Trucks:  The CBC approved the replacement of the 1999 ladder truck and the 1988 
pumper truck in 2013. In a plan formulated by the Town Treasurer, these trucks along with a 
School Department SUV were combined into a short-term bond issue.  Orders for the fire 
vehicles were placed and the two new trucks were delivered in winter of 2015. Fiscal 2018 is 
the fourth year of the bond payment.  

Ambulance and Cardiac Monitor Replacement:  This is the final year of the Fire 
Department’s five-year program to fund a replacement for the cardiac monitor in the 
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ambulance.  Each year the Committee sets aside $7000 for this monitor, which costs $35,000.  
The new monitor will be purchased this year off the State Bid List. 

Similarly, each year the Committee sets aside money for the purchase of a new ambulance.  
Since a new ambulance was purchased in FY17, this is year one of the five-year program and 
the set aside is not $65,000 to reflect the increased cost of a new ambulance. 

Spill Response Trailer:  Past events like the Burbank oil leak and other contamination of 
Clay Pit Pond have shown that the Department needs this particular resource for quick 
response and mitigation of a negative environmental impact on our water.   

 

PUBLIC FACILITIES 
Town Wide Security:  This provides funds for installing additional security cameras in 
Town and School buildings. This is year four of a six-year program. 

HVAC Tech Van: This is a utility van to be used by the department’s new HVAC 
technician, a newly created position. An in-house technician to handle the Town and 
School’s HVAC needs will provide significant cost savings to the Facilities’ operating 
budget over time. 

System-Wide Unit Ventilators: Similar to the multi-year work that was done at the high 
school, this is Phase I of work to be done at Chenery as part of a school-wide multi-year 
project.  

Refinish Chenery Gym Floor: The floor is 20 years old. The painted surface and court lines 
are in need of refurbishing.  

Butler Cafeteria Floor Replacement: This project will strip and replace the existing floor, 
including the asbestos layer, and will include installation of a moisture mitigation material. 

Systemwide Building Envelope:  This is year eight of a multi-year project of on-going 
upkeep of the exterior of our town-owned buildings.   
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LIBRARY 

Upgrade Light Fixtures:  This is Phase I of a two-year project to improve lighting in 
stairwells, restrooms, hallways, etc. The existing lighting is outdated and not energy 
efficient. 
Crack, Fill and Seal Parking Lot: The existing pavement is in poor condition and the           
curbing non-existent in several areas.  Restriping is included in the cost estimate.  It is the 
intention of the Committee to request that all such driveway and parking lot refurbishment 
requests go through the DPW in the future. 
Replace Gutters: The building’s gutters have holes, which causes hazardous, icy conditions 
on the ground in winter. 
Abatement and Replacement of Stairwell Tiling:  Some existing asbestos tiles in the 
stairwells are cracked and chipped and for safety purposes will be replaced with new vinyl 
tiles. 

Quiet Study Room Buildout:  There appears to be an acute need for small, quiet study rooms 
for patrons to do work or meet with others without disturbing other patrons.  The Committee 
has partially funded this request with the expectation that the remaining funds will come 
from the library.   

 
DEPARTMENT OF PUBLIC WORKS  

Snowfighter Conversion:  This will replace the 1998 snowfighter (#34) with the conversion 
of an existing 2010 dump truck. The DPW’s program of converting dump trucks into 
snowfighters has saved nearly $1M over 20 years in vehicle acquisition expense.  

Sidewalks:  This will pay for sidewalk repair in Town and is funded by the 2015 override. 

Replace Truck (#103): This is a 2005 Chevy Silverado Pick-up Truck in heavy use by the 
Parks Department. The old one will be traded-in. 

SCHOOLS 

Chromebooks and Carts:  This supplies 150 Chromebooks and 5 Storage Carts to the 
Chenery for use in state-mandated online standardized testing.  These devices will also be 
used to increase classroom technology capacity and as a new purchase it is viewed as 
establishing a platform. 

Upgrade Network Wiring: This project replaces existing wiring at Chenery that is almost 20 
years old. The new wiring will have greater capacity and will improve system speed and 
reliability.  

 

INFORMATION TECHNOLOGY 
Fiber Network Assessment, Mapping and Testing:  This is the first phase in updating the 
Town and School’s fiber network. The project is related to the disposition of the Old Light 
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Building where one of the two main hubs for the network is located. It will assess future 
networks needs in towns in view of future building projects. 

Upgrade Speed of Town Network Hubs:  This replaces the Prince Street switchgear that 
services several buildings (Butler, Senior Center, Highway and Water Departments and Fire 
Headquarters).  The existing equipment, which is at the end of its useful life, is not nearly 
robust enough for the network it serves. 

 
COUNCIL ON AGING 

COA Medi-Van Replacement:  This van will replace the current van, which has 115,000 
miles on it and escalating repair costs.  The COA will participate in a    Department of 
Transportation 80/20 grant program, which allows the Town to purchase a $56,200 van for 
the 20% cost of $11,240. 

 

OFFICE OF COMMUNITY DEVELOPMENT 

Pavement Management: This continues the yearly infusion of money into the Town’s 
Pavement Management program, which is discussed in greater detail in the narrative of the 
report. The Director of Community Development will report at Town Meeting on the specific 
streets to be paved with the FY 2018 funds. Of particular note is the project for pedestrian 
safety upgrades at the Burbank School, which will include the installation of a pair of 
pedestrian push-button school crossing LED lights to enhance safety for people crossing 
School Street to and from the Burbank. 

ENTERPRISE FUNDS 

The Director of Community Development who is responsible for the management of these 
programs reports annually to the Committee on the status of these undertakings and funding 
mechanisms. They are described here but are not part of the annual capital budget allocation. 

Water Main Replacement Program:  This is the continuation of the 30-year project to replace 
all the unlined cast iron pipe in the town’s water distribution system (approximately 40% of 
the system) to ensure a continued reliable supply of clean water.  The project was originally 
approved by Town Meeting in 1995. 

Water Main Bond Repayment:  The Water Main Replacement Program (described above) is 
funded in part by taking advantage of no-interest loans from the MWRA through the Local 
Pipeline Assistance Program (LPAP).  This is an integral part of the capital finance plan for 
the upgrade of the Town’s water system. 

Replace Emergency Service Van (#80): This van is dispatched to respond to all levels of 
emergency situations in the Water Division. The retired van will be traded-in. 

Sewer and Drain Repair:  This funds the Town’s ongoing program to repair infrastructure 
and alleviate flooding.  
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Sewer Permit Compliance:  This will pay for consulting services to ensure compliance with 
new federal storm water permitting requirements that go into effect July 1, 2017.  

Sewer and Drain Investigation, Evaluation and Repair: This project will address potential 
problem areas where sewer lines could leak into water lines.  The State DEP will provide a 
loan at a very low interest rate to defray the cost of the work. 

Replace Dump Truck (#9): This replaces a 2008 19,000 GVW Dump Truck in daily use by 
the Highway Division for the sanitary sewer maintenance program. The old truck will be 
traded-in. 

Replace Dump Truck (#18): This replaces a 2003 37,000 GVW Dump Truck in use nearly 
daily by the Highway Division for the sanitary sewer maintenance program. 

Smart Meter Replacement Program (Phase II):  This is upgrades an Advanced Meter 
Infrastructure system and allows for instant consumption reads, leak detection and 
efficiencies in billing and customer access to their accounts. 

The Committee’s recommendations for FY2018 are set forth in the motions that correspond to 
Article 12 in the warrant.  Water and sewer rates have been set appropriately to finance the 
expenditures recommended under Article 12. Chapter 90 Highway Funds from the State are 
covered in Article 14. 

Five-Year Projection of Belmont’s Capital Needs 

It is the responsibility of the Capital Budget Committee to present to the Town Meeting, in 
addition to the items to be funded in the upcoming fiscal year, a list of the expected projects for 
the following five years.  (The available data, however, is often not precisely five years: the 
implications of some entries go beyond five years and, in a few instances, only four years 
projections are available.  FY2018, dealt with above, is sometimes taken as year one.) In the 
past, it has been the practice of the Capital Budget Committee to compile this five-year list from 
requests from department heads and to present it largely unaltered. 3  For this year, we will 
continue with this practice.  In particular, we have not deleted items that are to us not within our 
mandate (see second section, above).  The appearance of an item in the chart should not be taken 
as a decision on our part that an item is properly within this Committee’s jurisdiction.  We might 
later screen out some items as more appropriate for the operating budget.  This chart is a raw 
document for planning purposes only.  The items in the chart have not been “vetted” either by 
the Town Administrator or the Capital Budget Committee.  The chart is attached to this report. 

                                                
3 Some changes have been made, however, for editorial consistency.  Another change is that the requests for 
FY2018 that could not be recommended have been added to the appropriate year (usually FY2019). The later 
change is somewhat arbitrary because many of these requests will in fact be modified before the departments make 
them (or substitute requests) again.  This is because it often seemingly puts two years of a multi-year project into 
one year and because of “work arounds” that departments may have devised in the meantime.  These workarounds 
may involve grants, gifts, funds diverted from operations, help from other departments, different approaches to the 
underlying problem, combination with other projects, and so forth.  The Committee, however, believes it is best to 
keep these matters in mind. 
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One will note in the chart that there are items requested for buildings that may receive major 
renovation or replacement in the future.  We are uncertain of the timing of any of these projects, 
and so have included repairs that have been identified in the year that it appears such a need will 
occur.  It is expected that any expenditures of a capital nature will be carefully thought out in 
terms of the expected future of the facility.  However, the buildings do have to function, and be 
safe and comfortable, for as long as they are being used. 

This Committee asked that departments submit costs estimated for the year matching the 
effective date of the request, thus requiring an adjustment for the economy in future years.  Some 
departments tried to comply with this request; others did not.  Moreover, unmet capital requests 
from the past that we have tried to carry forward are shown at the values originally submitted 
(without adjustment).  Finally, most of the capital items are subject to a bidding process before 
they are actually purchased.  Therefore, these cost values should be treated as only roughly 
comparable orders of magnitude.   

Several town departments make use of the Town antenna.  This item is presented under the 
Police Department because that department has agreed to carry this item lest it be overlooked. 
The over-all expense is not an item entirely for the Police budget.  Moreover, the over-all 
expense and phasing for this project have not yet been determined.  The amount and phasing 
shown are very preliminary police estimates.  The ultimate disposition of the police station 
building will have an impact on that antenna, which will be a future capital expense. 

Because the Pavement Management Program must be executed on a seasonal basis, the 
Committee has not attempted to cast the full planning for roads by the Community Development 
Department in this fiscal year chart form.  The Committee has met in past years with the Director 
of Community Development, has reviewed his planning and is satisfied that the Pavement 
Program will make good use of any funds that this Committee is able to allocate to that Program 
for the indefinite future.  A more extensive discussion of the roads situation is available in the 
previously cited reports of the Belmont Pavement Management Committee. 

This chart contains some expenditures for sewer and water enterprise funds. The Director of 
Community Development is responsible for some of those projects in his capacity as Town 
Engineer.  (As a general matter, the Director of Community Development is responsible for 
sewer capital projects and those items are in the Community Development Department budget; 
the Director of the Public Works Department is responsible for water capital expenditures and 
those items are in the DPW budget.  The Committee has been assured that planning for water and 
sewer projects is coordinated between the departments.)  Some water and sewer projects are 
funded or to be funded from the proceeds of borrowing previously authorized or which the Town 
Engineer hopes will be authorized.  The debt service for that borrowing will be included in the 
operating budgets of the enterprise funds.   

The Parks Division and the Cemetery Division have been combined but are still carried 
separately for budgeting purposes. 

The request by non-school Town Technology for Phase I of a multi-year project to relocate fiber 
optic hubs (see 2014), and related requests in subsequent years, anticipates the disposition of the 
current main library and the former Municipal Light Department headquarters on Concord 
Avenue. These buildings house the two main hubs for the Town’s fiber network, without which 
the Town’s computer, telephone, security and radio systems would not work.  Any sale or 
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reconstruction of these buildings will require moving the hubs, a multi-year process that needs to 
start no fewer than three years before sale or reconstruction. 

As the five-year chart demonstrates, it is doubtful that the Town can fund all worthy capital 
requests in coming years from the current, annual allocation to the capital budget.  The 
Committee recommended financing some acquisitions (lease/purchasing of Police and Fire 
equipment) in previous years. Last year the override vote allowed the Town to move ahead with 
two projects deemed of vital importance and urgency through the Committee’s increased 
borrowing capability.  Among other possible financing approaches the Committee may consider 
in future are so-called BANS (bond anticipation notes), leasing, capital outlay exclusions, and 
debt exclusions.  It is very likely that the Committee will make further recommendations in this 
regard in coming years. 

 
 
Anne Marie Mahoney, Chairman 
Rebecca Vose, Secretary 
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Susan Burgess-Cox  
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Raffi Manjikian 
Mark Paolillo 



FY19 FY20 FY21 FY22 FY23 TOTAL
DEPARTMENT OF PUBLIC WORKS

Sidewalk Maintenance 215,250$           220,631$           226,147$           231,801$           237,596$      1,341,425$          
Sidewalk Maintenance Sub Total 215,250$           220,631$           226,147$           231,801$           237,596$      1,341,425$          

1,341,425$          
Major Capital Equipment Replacement Costs

Highway
Snow fighter Conversion (#34) (#32) (#36) 44,940$             44,940$             -$                   -$                   -$              134,820$             
9' Material Spreader (#74) (#73) -                     -                     15,000               -                     15,000          30,000                 
1.5 Ton Sidewalk Roller (#62) 15,750               -                     -                     -                     -                15,750                 
Central Fleet Utility Truck (#6) -                     66,300               -                     -                     -                66,300                 

Parks
1 Ton 4WD Pickup Truck (#103) (#104) -                     -                     -                     45,300               -                90,600                 
Small Front End Loader (#108) 86,800               -                     -                     -                     -                98,040                 
19000 GVW Dump Truck (#106) -                     79,900               -                     -                     -                79,900                 
Toro 16 Foot Cut Riding Mower -                     -                     73,500               -                     -                73,500                 

Cemetery
Loader Backhoe (#120) 121,000             -                     -                     -                     -                121,000               
1 Ton 4WD Pickup Truck (#117) -                     45,300               -                     -                     -                45,300                 
19000 GVW Dump Truck (#119) -                     -                     79,900               -                     -                79,900                 

Sub Total 268,490$           236,440$           168,400$           45,300$             15,000$        835,110$             
835,110$             

POLICE DEPARTMENT FY19 FY20 FY21 FY22 FY23 TOTAL
Replace Network Switches -$                   -$                   -$                   -$                   -$              35,000$               
Net Clock System -                     -                     -                     -                     -                12,500                 
Replacement of 2 Domain Controller Servers 20,000               -                     -                     -                     -                20,000                 
Replacement of CAD/RMS Server -                     30,000               -                     -                     -                30,000                 
Replace Telephone and Radio Logging Recorder -                     -                     16,500               -                     -                16,500                 
Replace LiveScan Fingerprint System -                     -                     -                     20,000               -                20,000                 
Replace Police Radio Repeaters -                     -                     -                     -                     45,000          45,000                 

Sub Total 20,000$             30,000$             16,500$             20,000$             45,000$        179,000$             
179,000$             

TOWN CLERK FY19 FY20 FY21 FY22 FY23 TOTAL
Election Systems Upgrade 75,000$             -$                   -$                   -$                   -$              75,000$               

Sub Total 75,000$             -$                   -$                   -$                   -$              75,000$               
75,000$               

22



INFORMATION TECHNOLOGY FY19 FY20 FY21 FY22 FY23 TOTAL
Fiber Network Assessment, Mapping and Testing -$                   -$                   -$                   -$                   -$              60,000$               
Upgrade Main Town Network Hubs to 10GB Speed -                     -                     -                     -                     -                30,000                 
Fiber Network Engineering & Design Services 50,000               -                     -                     -                     -                50,000                 
Additional Data Storage Network 90,000               -                     -                     -                     90,000          180,000               
Network Construction Services -                     200,000             -                     -                     -                200,000               

Sub Total 140,000$           200,000$           -$                   -$                   90,000$        520,000$             
520,000$             

LIBRARY FY19 FY20 FY21 FY22 FY23 TOTAL
Replace Gutters (Including Design) -$                   -$                   -$                   -$                   -$              35,000$               
Quiet Study Rooms Build-out -                     -                     -                     -                     -                35,000                 
Upgrade Light Fixtures Throughout (Lighting Retrofit) Phases 1&2 50,000               -                     -                     -                     -                100,000               
Crack, Fill Seal Stripe Parking Lot -                     -                     -                     -                     -                20,000                 
Upgrade Fire Alarm System 100,000             -                     -                     -                     -                100,000               
Chiller Rooftop Replacement -                     200,000             -                     -                     -                200,000               
Replace Windows and Exterior Doors -                     300,000             -                     -                     -                300,000               
Replace/Rebuild Front Entrance Stairs & Railings (Upper) -                     32,000               -                     -                     -                32,000                 
Automatic Sprinkler System (wet) -                     -                     250,000             -                     -                250,000               
Upgrade/ Replace Unit Ventalators -                     -                     80,000               -                     -                80,000                 
Landscaping Redesign -                     -                     38,000               -                     -                38,000                 
Building Control System -                     -                     200,000             -                     -                200,000               
Replace/ Rebuild Front Entrance & Railings (Lower) -                     -                     -                     130,000             -                130,000               
Repave Parking Lot (storm water, regrading, etc.) -                     -                     -                     150,000             -                150,000               
Replace Interior Doors & Hardware -                     -                     -                     120,000             -                120,000               
Exterior Masonry & Railing Repairs General -                     -                     -                     12,500               -                12,500                 
Abatement of Stairwell Tiling & replace with new -                     -                     -                     18,000               -                18,000                 

Sub Total 150,000$           532,000$           568,000$           430,500$           -$              1,820,500$          
1,820,500$          

23



FIRE DEPARTMENT FY19 FY20 FY21 FY22 FY23 TOTAL
Replace Staff Vehicle 1 (Deffered from FY17) -$                   -$                   -$                   -$                   -$              57,200$               
Replace Staff Vehicle 2 -                     -                     -                     -                     -                57,200                 
Replace Squad 1 (1999 Ford) -                     -                     -                     -                     -                12,000                 

 *Cardiac Monitor Replacement* $7,000 for 5 years *Equaling the 
$35,000 Cardiac Monitor Cost *Will be Replaced in FY18 7,000                 7,000                 7,000                 7,000                 7,000            42,000                 
 *Ambulance Replacement* $65,000  for 5 years *Equaling the 
$325,000 Ambulance Cost *Will be Replaced in FY22 65,000               65,000               65,000               65,000               65,000          390,000               
Public Safety Hardware, Software License, and Equipment -                     -                     -                     -                     -                -                       
Thermal Imaging Cameras Replacement -                     -                     -                     -                     -                -                       
Shift Com Response Vehicle -                     -                     -                     -                     -                -                       
Ladder Truck Replacement -                     -                     -                     -                     -                -                       
Replace 1988 Engine -                     -                     -                     -                     -                -                       
Fiber Optic Cable Network Expansion -                     -                     -                     -                     -                -                       
Fire Ambulance / Monitor replacement program -                     -                     -                -                       
Spill Response Trailer -                     -                     -                     -                     -                25,000                 
Replace 2003 Pumper 625,000             -                     -                     -                     -                625,000               
Replace Shift Commander's Response Vehicle -                     60,000               -                     -                     60,000                 
Portable Radio Replacement -                     -                     120,000             -                     -                120,000               
Replace Staff Car -                     -                     -                     -                     57,200          57,200                 
Replace 2005/2014 Engine -                     -                     -                     -                     625,000        625,000               
Replace 2007 Engine (In 2027) - 625,000 -                     -                     -                     -                     -                -                       
Replace 2014 Ladder Truck (In 2029) - $1,040,000 -                     -                     -                     -                     -                -                       

Sub Total 697,000$           132,000$           192,000$           72,000$             754,200$      2,070,600$          
2,070,600$          

FACILITIES DEPARTMENT FY19 FY20 FY21 FY22 FY23 TOTAL
Town/School Security Upgrades Design (Year 4 of 6) 200,000$           200,000$           -$                   -$                   -$              550,000$             
System Wide Building Envelope  200,000             200,000             200,000             200,000             990,760               
Purchase Facilities HVAC Tech Van -                     -                     -                     -                     -                30,000                 

 Systemwide univent rebuild/replacement (multiple years) 
CheneryMiddle School FY18 50,000               50,000               50,000               -                     -                200,000               
 Chenery - Refinish Gym Floor -                     -                     -                     -                     -                67,000                 
Butler Cafeteria Flooring - Asbestos & moisture mitigation -                     -                     -                     -                     -                70,000                 

 Butler Replace boilers (Year 2 of 2) -                     50,000               -                     -                     -                50,000                 
 Butler Replace emergency generator 37,500               -                     -                     -                     -                37,500                 
 Burbank Replace boilers (Year 2 of 2) -                     60,000               -                     -                     -                60,000                 
 Winn Brook - Replace Master Clock System 47,598               -                     -                     -                     -                47,598                 
 Higginbottom Pool Resurfacing 50,000               -                     -                     -                     -                50,000                 
 Chenery Middle School Resurface Auditorium Stage 30,000               -                     -                     -                     -                30,000                 
 Chenery Middle School Stage Equipment Risk Assessment 15,000               -                     -                     -                     -                15,000                 
 Burbank - Site redevelopment study 50,000               -                     -                     -                     -                50,000                 
 Chenery - Upgrade Auditorium Lighting Control System  25,000               -                     -                     -                     -                88,000                 
School Parking Lot and Sidewalk Paving Management (Yr. 1 of 5) 100,000             100,000             100,000             100,000             100,000        500,000               

 Lawn Mower for Maintenance Department  15,000               -                     -                     -                     -                15,000                 
 One 6-Wheel (1 ton) Dump Truck to Replace Current Silverado 48,709               -                     -                     -                     -                48,709                 
 Winn Brook - Replace fire alarm system 158,658             -                     -                     -                     -                158,658               
 BHS Pool Upgrade with Pool Pak Unit 50,000               -                     -                     -                     -                50,000                 

Sub Total 1,077,465$        660,000$           350,000$           300,000$           100,000$      3,108,225$          
3,108,225$          
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SCHOOL DEPARTMENT FY19 FY20 FY21 FY22 FY23 TOTAL
150 Chromebooks and 5 Carts for Chenery -$                   -$                   -$                   -$                   -$              39,960$               
Wiring Upgrade for Chenery - (Price Available After 03/15) -$                   -$                   -$                   -$                   -$              65,500$               

Sub Total -$                   -$                   -$                   -$                   -$              105,460$             
105,460$             

COMMUNITY DEVELOPMENT - PAVEMENT MANAGEMENT FY19 FY20 FY21 FY22 FY23 TOTAL
Road Program (all elements) Excluding CH90 1,683,050$        1,725,126$        1,768,254$        1,812,461$        1,857,772$   10,488,663$        
Chapter 90 535,089             535,089             535,089             535,089             535,089        3,210,534            

Pavement Management Sub Total 2,218,139$        2,260,215$        2,303,343$        2,347,550$        2,392,861$   13,699,197$        
Pedestrian Safety Upgrades - Burbank School -                     -                     -                     -                     -                38,000$               

Sub Total -$                   -$                   -$                   -$                   -$              38,000$               
38,000$               

GRAND TOTAL 4,861,344$        4,271,286$        3,824,390$        3,447,150$        3,634,657$   23,792,516$        
23,792,516$        

 Net Discretionary: Excludes Pavement Management and Sidewalk 
Repair Requests 2,427,955$        1,790,440$        1,294,900$        867,800$           1,004,200$   8,751,895$          

8,751,895$          
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DEPARTMENT OF PUBLIC WORKS FY19 FY20 FY21 FY22 FY23 TOTAL
Water Enterprise 

Water Main Replacement 250,000$       250,000$     250,000$     250,000$     250,000$     1,500,000$        
Water Main Bond Repayment 754,552         792,280       831,894       873,488       917,163       4,887,998          

Smart Meter Program Phase II -                 -               -               -               -               1,100,000          

Major Capital Equipment Replacement Costs
#80 - Emergency Service Van -                 -               -               -               -               35,200               

1 - Ton Pickup Truck Replacement 45,300           -               -               -               -               45,300               
37,000 GVW Dump Truck -                 130,305       -               -               -               130,305             

Administrative Vehicle -                 -               -               40,850         -               40,850               
TOTAL 1,049,852$    1,172,585$  1,081,894$  1,164,338$  1,167,163$  7,739,653$        

7,739,653$        
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DEPARTMENT OF PUBLIC WORKS - Sewer Enterprise FY19 FY20 FY21 FY22 FY23 TOTAL

Major Capital Equipment Replacement Costs
Highway

Replace 2008 - 19,000 GVW Dump Truck #9 -$               -$                  -$                  -$               -$              79,900$             
Replace 2003 - 37,000 GVW Dump Truck #18 -$               -$                  -$                  -$               -$              130,305$           
Smart Meter Program Phase II -$               -$                  -$                  -$               -$              500,000$           
Pickup Truck #3 34,970$         -$                  -$                  -$              34,970$             
Sewer Rodder 33,700$         -$                  -$                  -$              33,700$             
Air Compressor 26,250$         -$                  -$                  -$               -$              26,250$             
Street Sweeper -$               196,800$           -$                  -$               -$              196,800$           
Administrative Vehicle -$               -$                  

 Trapelo Road Culvert Replacement (Stormwater Porject) 500,000$       -$                  -$                  -$               -$              500,000$           
Front End Loader -$               -$                  204,000$           -$               204,000$      408,000$           
Pickup Truck #4 45,300$         45,300$             
Pickup Truck #7 45,300$         45,300$             

DEPARTMENT OF PUBLIC WORKS TOTAL 594,920$       196,800$           204,000$           90,600$         204,000$      2,000,525$        
2,000,525$        
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COMMUNITY DEVELOPMENT - Sewer Enterprise FY19 FY20 FY21 FY22 FY23 TOTAL
Outfalls Investigation (EPA) -

Sampling and Analysis 70,000$         70,000$             50,000$             50,000$         50,000$        330,000$           
Design/ Engineering 50,000$         50,000$             -$                  -$               -$              150,000$           

Construction -$               -$                  -$                  -$               -$              -$                  
Sub Total 120,000$       120,000$           50,000$             50,000$         50,000$        480,000$           

480,000$           

I/I Mitigation (MWRA) -
Design/ Engineering 25,000$         -$                  70,000$             25,000$         -$              220,000$           

Construction -$               -$                  -$                  -$               -$              -$                  
Sub Total 25,000$         -$                  70,000$             25,000$         -$              220,000$           

220,000$           

MS4 Permit (NPDES) -
Permit Compliance 75,000$         100,000$           100,000$           100,000$       100,000$      505,000$           

Sub Total 75,000$         100,000$           100,000$           100,000$       100,000$      505,000$           
505,000$           

Sewer and Drain Repairs -
Sewer and Drain CCTV and Design Report 80,000$         80,000$             80,000$             80,000$         80,000$        480,000$           

Sewer and Drain Relining and Point Repairs 200,000$       200,000$           200,000$           200,000$       200,000$      1,200,000$        
Sub Total 280,000$       280,000$           280,000$           280,000$       280,000$      1,680,000$        

1,680,000$        
Total Sewer Enterprise 500,000$       500,000$           500,000$           455,000$       430,000$      2,885,000$        

2,885,000$        
COMMUNITY DEVELOPMENT FY19 FY20 FY21 FY22 FY23 TOTAL

Loan Repayments (Debt Service)
Sewer Bond - FY06 161,377$       157,477$           153,577$           149,677$       140,777$      933,312$           

DEP CWSRF pt1 445,665$       445,148$           444,620$           444,081$       443,532$      2,669,218$        
DEP CWSRF pt2 97,171$         97,171$             97,171$             97,171$         97,171$        583,026$           

CWSRF (2012) 142,554$       142,577$           142,601$           142,625$       142,650$      855,538$           
Future Borrowing (DEP) 175,000$       175,000$           175,000$           175,000$       175,000$      875,000$           

Sub Total 1,021,766$    1,017,373$        1,012,970$        1,008,554$    999,130$      5,916,094$        
5,916,094$        

COMMUNITY DEVELOPMENT TOTAL 1,521,766$    1,517,373$        1,512,970$        1,463,554$    1,429,130$   8,801,094$        
8,801,094$        

TOTAL SEWER ENTERPRISE 2,116,686$    1,714,173$        1,716,970$        1,554,154$    1,633,130$   10,801,619$      
10,801,619$      
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